

How to Select and Implement an eTMF System in 90 days

Housekeeping

- This session will be recorded and made available to all registrants
- All recordings will be available on demand via a link sent following each event
- The Certificate of Attendance will be provided within 7 days of this session
- Registrants must attend at least 1 eTMF Bootcamp session to receive the certificate



Other Bootcamp Sessions

**eTMF
BOOTCAMP**
FROM TMF NOVICE TO EXPERT

Session 5


Janine Penman,
Managing Director,
JPScientific

Oliver Pearce,
Commercialization
Director, Montrium

**Bringing TMF
Management In-House
in 2021: The Year of the
Sponsor eTMF**

May 6th @ 10am EST
(7am PST / 4pm CET)



 **montrium**

**eTMF
BOOTCAMP**
FROM TMF NOVICE TO EXPERT

Session 6

Stephanie Viscomi,
Associate Director,
TMF Operations, Alexion

Paul Fenton,
President & CEO,
Montrium

**How to Manage a
Multi-Vendor
eTMF Ecosystem
Effectively.**

May 25th @ 10am EST
(7am PST / 4pm CET)



 **montrium**

TMF WEEK 2021

THE BIGGEST TMF EVENT

**OF 2020
IS BACK**

PRE-REGISTRATION IS NOW OPEN

@ www.tmfweek.com

Your speakers today



Jamie O'Keefe

VP Business & Technology Consulting

Just in Time GCP

jokeefe@justintimegcp.com



Oliver Pearce

Director, Commercialization

opearce@montrium.com

montrium

Agenda

- Where is the industry today with eTMF
- Traditional vendor selection pitfalls
- Steps to searching for & selecting an eTMF provider
- The Fast-Track eTMF Implementation Methodology
- Conclusion



Part 1

eTMF Industry Trends



montrium

TMF Maturity Progression

Archive

- Electronic archive of documents
- Easier access for business users
- Standardized structure and management
- Centralized management and maintenance
- Well managed, AFTER document completes business process
- Minimal transition from paper to electronic documents
- Strong Scanning / Indexing reliance



Active

- System drives business processes
- Business users rely on system for all content needs
- Structure flexibility for trial requirements
- Improvements driven by central metrics
- Doc mgmt DURING business process (i.e. Site Readiness)
- Clin Systems integration for consistent metadata
- E-workflow for internal review / approval
- Moderate transition from paper to e-docs



Integrated

- Process and users fully integrated
- eProcess all content – create / review / approve / final
- Inspection readiness embedded in all user behaviors
- Data driven trial milestone signals
- Full integration with internal systems
- All required docs signed electronically (digital signatures)
- Transition from managing documents to managing data

POLL

Which stage of maturity is your organization in?

- a) Archive
- b) Active
- c) Integrated



eTMF Value Creation



- Baseline is Compliance
- Evolve to Active management of eTMF for efficiency
- Inspection Ready at all times
- CRO in Sponsor eTMF system/processes more common
- Focus on establishment of/integration with eISF
- Remote access & review processes driven by COVID

Part 2

How to Accelerate eTMF Vendor Selection

montrium

How have we selected vendors before?



Lengthy vendor
evaluation
processes



Large lists of
vendors to evaluate



Complex RFI & RFP
projects



Too much data to
evaluate effectively



Focusing too much
on Eutopia

Why do so many still do it this way?


- “We’ve always done it this way”
- “Our SOP instructs us to evaluate vendors/systems like this”
- “If we don’t follow our process, we may select the wrong vendor”
- “We’re buying a system for the long term, we need to spend time making sure we are making the right choice”

POLL

How long should it take to evaluate and select an eTMF vendor?

- a) Under 3 months
- b) 3-6 months
- c) 6-12 months
- d) However long it takes



The image features a white background with several abstract geometric elements. On the left, there are two vertical teal dashes, a teal circle, a dark blue square outline, and a dashed teal line. At the top, there is a dark blue triangle outline and a teal circle. A large teal semi-circle on the right contains the text. The text is in a bold, dark blue, sans-serif font.

**It's time to re-think
vendor selection
altogether**

7 Steps to Lean eTMF Vendor Selection




Recommendations for Success

- Make your decision based on realistic system maturity needs for a 2-3 year window
- Is platform vs eTMF best of breed impactful?
- Prioritize near term features versus aspirational, in order to assess fit appropriately
- Ensure the vendor you select is a good culture fit with your team
- Leverage available material such as audit reports, compliance documentation, case studies, online reviews & peer feedback to avoid lengthy due diligence



The Fast-track eTMF Implementation Methodology

Fast-track eTMF Implementation Methodology



How to Implement Successfully with Speed



- Have your business processes and operating models well defined, before starting vendor configuration workshops
- Default to the OOB, unless there is a true business/organizational factor driving customization
- Take a risk-based approach to Validation
- Training - should cover process, SOP and system in a role-based approach
- Plan deployment strategy – New Studies only, all studies

In conclusion

- Don't overcomplicate your vendor selection process
- Focus on what is important now and the near-term
- Have a good understanding of your requirements, and processes as this speeds up selection & implementation
- Take a risk-based approach wherever possible
- Work with vendors that understand your business

TMF WEEK 2021

THE BIGGEST TMF EVENT

PRE-REGISTRATION IS NOW OPEN

@ www.tmfweek.com